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Project Description  The Madera Region is proposing to update the current IRWMP from the Proposition 50 
standards to the Proposition 84 standards. In addition to expanding the list of projects in the Region that are in the 
original IRWMP, there will be new sections on Climate Change, Disadvantaged Communities, and Governance.  
The region will also review and update the current sections that were adopted as a plan in 2008. 

Evaluation Summary 
Scoring Criterion Score 
Work Plan 12 
DAC Involvement 8 
Schedule 6 
Budget 6 
Program Preferences 2 
Geographic Balance 0 

 Total Score 34 
 

 Work Plan  The criterion is fully addressed but is not supported by thorough documentation or sufficient 
rationale.  The work plan lacks detail. There is a listing of sections that will be included in the updated 
plan; however the approach to preparing each section should be discussed in more detail. It is not clear 
how/why state wide meetings are necessary for the process of updating the IRWMP.  It is unclear if the 
presentation of the draft IRWM Plan to the RWMG is the only opportunity for the public to make 
comments?   
 

 DAC Involvement  In general, the work plan provides tasks for a facilitating and supporting DACs within 
the IRWM Region, but does not sufficiently detail the process to be used. For example, there is mention of 
Self Help Enterprises as a member of the RWMG, but no specific information is given about their role. 

 Schedule The schedule is not entirely consistent or reasonable. For example, task numbers in the schedule 
do not correspond to task numbers in the budget and work plan.  The schedule includes Tasks 1 – 4 and the 
budget and work plan include Task 1, 2.1 – 2.3.  Further, the text states the IRWM update will be an 18 
month process, but the schedule is for 16 months. The, schedule’s Task 1 “Manage Collaborative Process 
and Public Input” ends in April 2011, which is only 8 months into the project.  However, from the 
description and schedule of meetings, this task, which includes project management and administration, 
should last for the duration of the project (16 or 18 months). 

 Budget  Budgets for most of the plan tasks have detailed cost information, but not all costs appear 
reasonable.   For example, It is not clear why 52 - 73 meetings are required in 16 months. Rate for 
attendance by agency/government is $80/hr; stakeholders is $85/hr – these rates seem very high, especially 
considering stakeholders are in a DAC and project manager’s rate is $41.60/hr. 144 hours to complete 4 
quarterly reports, a draft and final report seems excessive. Room rates ($150/night) are not within the 
State’s allowable rates ($84/night). 

 Program Preference  Two Program Preferences (Promote Regional Projects/Programs and Practice 
Integrated Flood Management ) are sufficiently discussed in the work plan. The work plan does not convey 
certainty that the remaining 10 claimed preferences will be addressed in the plan in an adequate fashion. 

 Geographic Balance  Not Applicable 


